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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Construction is on hold for the season. 

 Loop detectors have been repaired at all intersections. 

 Line painting for traffic lanes completed. 

 Pre-drilling holes have been filled. 

 All signs and message boards have been taken down. 

 

Environmental Monitoring 

 Steve Erickson, Environmental Monitor performed an inspection indicating 

that all environmental controls remain in good condition: 

o Silt sacks have been removed from Flint Road and Middlesex 

Road to prevent damage from ice and snow 

o Erosion controls remain in place on Flint Road 
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Picture of the Week 

 The picture on the right was taken just south of the Tyngsborough 
 Bridge on Middlesex Road.  As you can see the sight has been  
 cleared and clean and normal traffic patterns have resumed. 
 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd On Hold On Hold  

Kendall Rd    

Flint Rd Complete Complete  

Flint Easement On Hold   

Flint Pond Rd    

Middlesex Rd On Hold On Hold  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd Complete Complete   

Winslow Rd Complete   

Highlights 

 All construction has been 
put on hold for the 
season. 

 


